



## Operations Memorandum

**To: CVG Airlines and Tenants**

**Subject: Concourse B Apron Rehabilitation Project Phase 8**

**Date: 10/11/2023**

**Effective October 18th, 2023**


Beginning Wednesday, October 18th, weather pending, Harper Company will close out phase 9 of Concourse B Apron Rehabilitation Project, and transition into phase 8, the final phase of this rehabilitation project.


**This will close Gates B11, B13, and B15 in the morning hours, followed by a reopening of Gates B5, B7, and B9 in the afternoon.** Additionally, please be aware that Gates B25 and B10 will also be closed for bridge replacement through October 25th as scheduled. This will conclude the first phase of the Passenger Boarding Bridge Replacement Project.

Throughout the duration of this phase, the vehicle service road will be closed south of Gates B11, 13, and B15. Other impacts include the closure of Ramp 3 and tunnel between Gates B13 and B15. Taxiway J2 and Spot seven will also remain closed.

Contractor access under escort along the vehicle service road must traverse along the west side of Concourse A, Crossing Taxilane 2N & 2S, then along the west side of Concourse B.

*Please see reference images below:*






This upcoming phase [8] is currently scheduled to be completed on Wednesday, November 15th, 2023.

The work area will be surrounded by interlocking, low-profile barricades. ARFF routes will be provided with gaps in the barricade. Pedestrians and vehicle traffic are to stay outside of the barricade during the closure.

Additionally, you will find the most updated schedule based on the current timing of each phase below. *Please note that the schedule is subject to change per delays that may occur during each phase.*

PHASE	START	FINISH	DAYS	GATE IMPACTS
7	10/03/22	11/15/22 Complete	43	B17, B19, B21 closed
6*	11/15/22	12/21/22 *Complete	45	B23, B25, B27 closed
2 Limited	01/03/23	01/31/23 Complete	29	B8, B10 available for RON
1 Limited	02/01/23	02/15/23 Complete	21	B8 closed; B4 & B6 open at night
2***	02/20/23	03/31/23 Complete	40	B6, B8, B10 closed
3	03/31/23	04/27/23 Complete	26	B12, B14, B16 closed
4**	04/28/23	05/30/23 Complete	31	B18, B20, B22 closed
5	05/30/23	07/10/23 Complete	39	B24, B26, B28 closed
1	07/10/23	08/7/23 Complete	34	B2, B4 closed
10	08/7/23	09/13/23 Complete	37	B1, B3 closed
9	09/13/23 (tentative)	10/18/23 (tentative)	34	B5, B7, B9 closed
8	10/18/23 (tentative)	11/15/23	29	B11, B13, B15 closed

\*Outstanding Phase 6 work (joint sealing, gate markings) at Gates B23, B25 & B27 to be complete in Nov/Dec  
 \*\* Phase 4 isolated concrete repair in at Gate B20 to be complete Oct/Nov  
 \*\*\* Doghouse pavement repairs at Gates B6, B8, B10 and B25 to be complete Oct/Nov



For questions regarding the project, please see the following contacts:

Damian Weller (CVG Airport Authority) – 859-206-2044 or [dweller@cvgairport.com](mailto:dweller@cvgairport.com)

JW Lucas (CVG Airport Authority) – 859-743-5861 or [jlucas@cvgairport.com](mailto:jlucas@cvgairport.com)