


To: CVG Airlines and Tenants

Subject: Concourse B Apron Rehabilitation Project Phase 2 Driving Operations

Date: 3/3/2023

Phase 2 of the Concourse B Apron Rehabilitation project continues now through the end of March 2023. See diagram below showing work area, including barricaded portions of the closure:



As mentioned in the previous iteration of OM2023-03:


The work area will be surrounded by interlocking, low-profile barricades. ARFF routes will be provided with gaps in the barricade. Pedestrians and vehicle traffic are to stay outside of the barricade during the closure.

Please note the following vehicle access procedures that should be maintained during this portion of the work, and all upcoming phases as applicable:

- **Construction Barricade Openings:**
 - They are for construction access only.
 - They are offset from the VSR for a reminder the VSR is closed.
 - They remain open for Emergency vehicles.
- **VSR Closed:**
 - ***VSR is closed when a barricade is placed across it.*** If an opening is made in a barricaded area, offset of the VSR, it represents access is for construction or emergency vehicles only.
 - ***VSR is closed when the VSR markings are removed.*** For this project, the North South VSR was removed from the construction barricade across Ramp 2 North. This VSR is closed and cannot be crossed. Hugging the barricade and crossing the taxilane where the VSR has been removed is a violation and a citation will be issued.
 - The Construction Project allows access across the taxilane via escort only.
- **Barricaded Construction Area:**
 - This area is closed to all stakeholders, GSE, ramp driving, airlines, or service contractors. Construction contractors, emergency or CVG maintenance/OPS are the only personnel or vehicles authorized for access.
 - ***Do not enter the construction barricaded area.***

Additionally, you will find the most updated schedule based on the current timing of each phase below. **Please note that the schedule is subject to change per delays that may occur during each phase.**

PHASE	START	FINISH	DAYS	GATE IMPACTS
7	10/03/22	11/15/22 Complete	43	B17, B19, B21 closed
6	11/15/22	12/21/22 *Complete	45	B23, B25, B27 closed
2 Limited	01/03/23	01/31/23 Complete	29	B8, B10 available for RON
1 Limited	02/01/23	02/15/23 Complete	21	B8 closed; B4 & B6 open at night
2	02/20/23	03/31/23	41	B6, B8, B10 closed
3	04/01/23	04/27/23	26	B12, B14, B16 closed
4	04/28/23	05/30/23	32	B18, B20, B22 closed
5	05/31/23	07/07/23	39	B24, B26, B28 closed
1	07/08/23	08/07/23	30	B2, B4 closed
10	08/8/23	09/13/23	37	B1, B3 closed
9	09/14/23	10/17/23	33	B5, B7, B9 closed
8	10/18/23	11/15/23	29	B11, B13, B15 closed



For questions regarding the project, please see the following contacts:

Damian Weller (CVG Airport Authority) – 859-206-2044 or dweller@cvgairport.com

JW Lucas (CVG Airport Authority) – 859-743-5861 or jlucas@cvgairport.com