

To: CVG Airlines and Tenants

Subject: Concourse B Apron Rehabilitation Project Phase 3


Date: 3/28/2023

Effective March 31, 2023

Beginning Friday, March 31st, Harper Company will close out Phase 2 of the Concourse B Apron Rehabilitation Project, and transition into Phase 3. **This will reopen gates B6, B8, and B10, and close B12, B14, and B16.** Ramp 2S Taxilane will be closed north of these gates. The vehicle service road (VSR) running east to west will be closed north of these gates, as well.

During this time, the tunnel between Gates B14 and B16 will be closed. Parking for freight elevator access will be available between gates B10 and B12, outside of the construction area. ***In the event of an emergency, a contingency plan is in place, where the barricaded path will be cleared, and road plates will be utilized.***

The phase is currently scheduled to be completed by April 27th, 2023. Please see image of Phase 3 below:




The work area will be surrounded by interlocking, low-profile barricades. ARFF routes will be provided with gaps in the barricade.

Pedestrians and vehicle traffic are to stay outside of the barricade during the closure. Additionally, you will find the most updated schedule based on the current timing of each phase below. **Please note that the schedule is subject to change per delays that may occur during each phase.**

PHASE	START	FINISH	DAYS	GATE IMPACTS
7	10/03/22	11/15/22 Complete	43	B17, B19, B21 closed
6*	11/15/22	12/21/22 *Complete	45	B23, B25, B27 closed
2 Limited	01/03/23	01/31/23 Complete	29	B8, B10 available for RON
1 Limited	02/01/23	02/15/23 Complete	21	B8 closed; B4 & B6 open at night
2	02/20/23	03/31/23 Pending weather	41	B6, B8, B10 closed
3	04/01/23 (tentative)	04/27/23 (tentative)	26	B12, B14, B16 closed
4	04/28/23	05/30/23	32	B18, B20, B22 closed
5	05/31/23	07/07/23	39	B24, B26, B28 closed
1	07/08/23	08/07/23	30	B2, B4 closed
10	08/8/23	09/13/23	37	B1, B3 closed
9	09/14/23	10/17/23	33	B5, B7, B9 closed
8	10/18/23	11/15/23	29	B11, B13, B15 closed

*Some Phase 6 work postponed until 2023



For questions regarding the project, please see the following contacts:

Damian Weller (CVG Airport Authority) – 859-206-2044 or dweller@cvgairport.com
 JW Lucas (CVG Airport Authority) – 859-743-5861 or jlucas@cvgairport.com