

To: CVG Airlines and Tenants


Subject: Concourse B Apron Rehabilitation Project Phase 2 Update

Date: 2/20/2022

Effective Immediately

Beginning Monday, February 20th, Harper Company will proceed with the Concourse B Apron Rehabilitation Project Phase 2. **This phase will close gates B6, B8, and B10.** Ramp 2S Taxilane will be closed north of these gates.

Additionally, the vehicle service road (VSR) north of these gates, and the VSR crossing of Ramp 2N and 2S will be closed as well. This phase is currently scheduled to be completed by March 31, 2023. Please see image of Phase 2 below:



The work area will be surrounded by interlocking, low-profile barricades. ARFF routes will be provided with gaps in the barricade.

Pedestrians and vehicle traffic are to stay outside of the barricade during the closure.

Additionally, you will find the most updated schedule based on the current timing of each phase below. ***Please note that the schedule is subject to change per delays that may occur during each phase.***

PHASE	START	FINISH	DAYS	GATE IMPACTS
7	10/03/22	11/15/22 Complete	43	B17, B19, B21 closed
6	11/15/22	12/21/22 *Complete	45	B23, B25, B27 closed
2 Limited	01/03/23	01/31/23 Complete	29	B8, B10 available for RON
1 Limited	02/01/23	02/15/23 Complete	21	B8 closed; B4 & B6 open at night
2	02/20/23	03/31/23	41	B6, B8, B10 closed
3	04/01/23	04/27/23	26	B12, B14, B16 closed
4	04/28/23	05/30/23	32	B18, B20, B22 closed
5	05/31/23	07/07/23	39	B24, B26, B28 closed
1	07/08/23	08/07/23	30	B2, B4 closed
10	08/8/23	09/13/23	37	B1, B3 closed
9	09/14/23	10/17/23	33	B5, B7, B9 closed
8	10/18/23	11/15/23	29	B11, B13, B15 closed

For questions regarding the project, please see the following contacts:

Damian Weller (CVG Airport Authority) – 859-206-2044 or dweller@cvgairport.com

JW Lucas (CVG Airport Authority) – 859-743-5861 or jlucas@cvgairport.com

Thank you for your cooperation.