Airport Operational Impact Notice CVG

FMS Fire Alarm Device & Panel Upgrades (Honeywell)

Work Order: Project Start Date: 11/1/2024 7:00:00 AM
Location: Campus Wide Project End Date: 7/31/2026 5:00:00 PM

PROJECT

Sublocation: (22) CVG Campus Buildings - (See Attached)

Honeywell Fire Alarm System Upgrades - Project Update: The FS90 Fire Alarm Replacement scope

E commenced. To date the Sign Shop, and Storm 1 & 2 panels have been changed of 21 buildings total, thus 14%
@) have been changed. There is an issue with all the other Honeywell controlled systems, (beyond the Fire Alarm).
8 This has recently been escalated 1/22, due to Risk of Failure.
2 Primary: Damian Weller Secondary: Neil Bardua
(@)
% < Primary Cell: Secondary Cell:
4
X .
8 Primary Email; dweller@cvgairport.com Secondary Email: nbardua@cvgairport.com
Company: Honeywell Company Phone:
Project Manager: Robert Simmons Cell:

Subcontractors: Honeywell
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For immediate concerns regarding this notice, please contact the Airport Operations Center at 859-767-7777 FOR EMERGENCIES DIAL 911
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