



Operations Memorandum

To: CVG Airlines and Tenants

From: Brian Cobb, VP - Customer Experience

Subject: Concourse A Ramp Pavement Coring

Date: May 5, 2017

Effective Monday, May, 8:

CONCOURSE A RAMP PAVEMENT CORING

CVG contracted personnel will begin coring of the Concourse A ramp pavement Monday, May 8th and continue through Thursday evening May 11th. This work is necessary for pavement sampling in preparation for the upcoming pavement rehabilitation project. This activity will result in temporary gate closures while the work is being completed. The tentative schedule is outlined below and is weather dependent, any changes will be communicated as necessary. Please notify ramp personnel to use caution when operating near these work zones. If you have any questions or concerns please contact Josh Mann with KCAB Planning and Development (859-767-3051).

Concourse A Pavement Rehabilitation

Pavement Boring & Coring Schedule

<u>Monday, May 8th</u>				
Gate Impact	Work Name	Start	End	
A-6	C-2	7:45	9:15	
A-8	C-3	9:20	11:20	
A-12	B-2	11:30	14:30	
A-4	B-1, C-1	14:30	16:45	
None	C-16	16:45	18:30	
<u>Tuesday, May 9th</u>				
Gate Impact	Work Name	Start	End	
A-7	C-14	7:45	10:00	
A-13	C-12, C-13	10:30	13:30	
A-15	C-11	14:20	16:20	
A-14	C-4	16:30	18:30	
<u>Wednesday, May 10th</u>				
Gate Impact	Work Name	Start	End	
A-21	C-7, B-4, C-9	8:30	14:30 *NOTAM Taxilane Closed	
None	C-15	14:30	16:30	
None	B-6	16:30	18:30	
<u>Thursday, May 11th</u>				
Gate Impact	Work Name	Start	End	
A-17	B-5, C-10	7:45	10:45	
A-16	C-5	11:00	13:00	
A-21	C-8	13:00	15:00	
A-22	C-6, B-3	15:00	18:30	