

To: CVG Airlines and Tenants

Subject: Passenger Boarding Bridge Replacement Project

Date: 6/12/2023

Effective Monday, June 12th

Beginning Monday, June 12th, the passenger boarding bridges (PBB) will begin to be replaced on Concourse B. This project will be active through the end of 2024.

Work will begin at Gate B22, closing this gate for approximately two weeks until July 12th. Please see the following phases for the project below. Please note that the schedule and timing may be subject to change, given that there is flexibility to complete bridges ahead of schedule.

Phase I: (9) PBBs (06/12/23 – 11/01/23)

Gates in no order: B7, B10, B15, B17, B18, B19, B22, B25, B26

Phase II: (10) PBBs (01/05/24 – 06/17/24)

Gates in no order: B3, B5, B6, B8, B9, B11, B12, B20, B27, B24

Phase III: (9) PBBs (06/17/24 – 11/15/24)

Gates in no order: B1, B2, B4, B13, B14, B16, B21, B23, B28

Please see the schedule below for the first phase of this project.

Phase I Replacement Schedule

(9) PBBs (6/12 – 11/01)

06/12/23	06/19/23	06/26/23	07/03/23	07/10/23	07/17/23	07/24/23	07/31/23
B22 (June 12th to July 10th)				B18 & B26 (July 10th to August 2nd)			

08/07/23	08/14/23	08/21/23	08/28/23	09/04/23	09/11/23	09/18/23	09/25/23
Gates B7 & B15 (August 7th to August 30 th)				Gates B17 & B19 (September 4th to September 27th)			

10/02/23	10/16/23	10/23/23
Gates B25 & B10 (October 2nd to October 25th)		

For questions or concerns regarding this project, please contact Damian Weller at dweller@cvgairport.com or 859-206-2044.

Thank you for your cooperation.