



To: CVG Airlines and Tenants

Subject: Passenger Boarding Bridge Replacement Project, Phase 3

Date: 06/12/2024

**Effective July 8th, 2024**

Beginning Monday, July 8<sup>th</sup>, 2024, the third and final phase of the passenger boarding bridge replacement project will begin. This phase is scheduled to be completed on Friday, November 22<sup>nd</sup>, 2024, and will impact Concourse B Gates only.

Initial work will begin at Gates B1 and B2, closing those gates for approximately 4 weeks until Wednesday, July 31<sup>st</sup>, 2024. *See the list of bridges impacted in this upcoming phase below:*

**Phase III: (9) PBBs (07/08/2024 – 11/20/2024)**

**B1, B2, B4, B13, B14, B16, B21, B23, B28.**

Please see the schedule below for the [third] phase of this project.

## Phase II Replacement Schedule

(9) PBBs (07/08 – 11/20)

July 8 – July 31	August 5 – August 28	September 2 – September 25	September 30 – October 23	October 28 – November 20
B1 & B2	B21 & B23	B13 & B14	B4 & B28	B16

**Note that this schedule is subject to change, given that the passenger boarding bridges can be completed ahead of schedule.**

For any additional questions or concerns, please contact Damian Weller at [dweller@cvgairport.com](mailto:dweller@cvgairport.com) or 859-206-2044.

Thank you for your cooperation.