

To: CVG Airlines and Tenants
Subject: Exit Lane Construction Project
Date: 8/23/2023

Begins August 28th, 2023

Beginning Monday, August 28th, 2023, the Exit Lane Construction Project will begin.

As a result, this project temporarily impacts both passengers and employees travelling through the Terminal building, including the exit lane and the Welcome Point.

The completion of the project is structured into three phases. Please see the most current schedule below.

Construction Phase Schedule

PHASE	START DATE	END DATE	IMPACTED AREAS
1	08/28/2023	11/24/2023	Welcome Point (East Side). Exit Lanes.
	11/15/2023 - Exit Lanes become operational and open to the public.		
2	11/27/2023	02/01/2024	Welcome Point (West Side).
3	11/27/2023	02/01/2024	Overhead work included.

*Be aware that the current schedule is subject to change as a result of phase completion delays. *

Please note the exit lanes are scheduled to be open to the public and operational near the end of the first phase on Wednesday, November 15th, 2023.

Construction related activity will be occurring throughout various hours of the day. For more information regarding these times, contact the project manager listed at the bottom of this communication.

OPERATIONAL IMPACT


Throughout the duration of both phases, passenger exit and entrance flow from the escalators and elevators will be maintained on both sides of the exit lane.

There is no potential impact to the employee screening bypass throughout all phases of the project at this time.


The work area will be blocked off using temporary walls, all unauthorized personnel are to stay outside of the work area during this time.

Additionally, see all phase and final project images below.

Please see detailed image of Phase 1 below:



Please see detailed image of Phase 2 below:



[illegible]

OM2023-14