



To: CVG Airlines and Tenants

Subject: Passenger Boarding Bridge Replacement, Phase 2

Date: 01/29/2024

**Effective February 5<sup>th</sup>, 2024**

Beginning Monday, February 5th, 2024, the second phase of the passenger boarding bridge replacement project will begin. This phase is scheduled to be completed on Friday, June 21<sup>st</sup>, 2024, and will impact Concourse B Gates only.

Initial work will begin at Gates B9 and B24, closing those gates for approximately 4 weeks until Friday, March 1<sup>st</sup>, 2024. *See the remaining [second and third] phases of this project below.*

**Phase II: (10) PBBs (02/05/2024 – 06/21/2024)**

Gates in no order: B3, B5, B6, B8, B9, B11, B12, B20, B24, B27.

**Phase III: (9) PBBs (02/05/2024 – 06/17/2024)**

Gates in no order: B1, B2, B4, B13, B14, B16, B21, B23, B28.

Please see the schedule below for the [second] phase of this project.

## Phase II Replacement Schedule

(10) PBBs (02/05 – 06/21)

February 5 – March 1	March 4 – March 29	April 1 – April 26	April 29 – May 24	May 27 – June 21
B9 & B24	B5 & B20	B3 & B6	B8 & B11	B12 & B27

**Note that this schedule is subject to change, given that the passenger boarding bridges can be completed ahead of schedule.**

For any additional questions or concerns, please contact Damian Weller at [dweller@cvgairport.com](mailto:dweller@cvgairport.com) or 859-206-2044.

Thank you for your cooperation.